HOPE ERP — QA Code & Evidence Report

Prepared: 7 November 2026 | Role: Tester (Vince) | Target: feature/Test → main

Deliverable status: PR-ready local package; not pushed or merged. No live repo changes were made in this session.

1. Evidence-backed testing results

Group	Verified in user logs	Limits
Public smoke	5/5 passed	Landing page, login modal/form, register fields and public descriptions
Normal User	3/3 passed	Login, 1 visible module navigation, logout
Admin	3/3 passed	Login, 8 visible modules, logout
Superadmin	3/3 passed	Login, 8 visible modules, logout
Latest single full-suite run	8 passed, 6 skipped	The Admin and Superadmin roles were not configured in that run

The 14 successful checks occurred across separate runs. Neither the application nor the newly added guide-focused tests were re-executed from this ChatGPT workspace.

2. Work prepared for a limited-scope PR

File (relative to repository)	Purpose
qa/tests/smoke.spec.cjs	Five previously passing static frontend smoke tests
qa/tests/roles.spec.cjs	Nine previously passing role tests: login, visible module navigation, sign-out
qa/tests/guide-readonly.spec.cjs	Six additional guide-focused read-only checks; execution still pending
qa/Run-All-Tests.ps1	Start local Vite test server and Playwright, collect results, shut down test server
qa/playwright.config.cjs	Browser and report configuration
qa/package.json	Node development dependency and test scripts
qa/README.md / qa/.gitignore	Instructions, scope, and credential/artifact exclusions
qa/docs/Tester_Task_Matrix.csv	All 24 official Tester tasks and evidence limitations
qa/docs/Hope_ERP_QA_Change_and_Evidence_Report.pdf	This document

3. Completion against the official sprint plan

Sprint	Merged in supplied plan	In progress	Not started / not tested
Sprint 1	S1-TST-05	S1-TST-01/02/03/04/06	—
Sprint 2	—	S2-TST-05	S2-TST-01/02/03/04/06
Sprint 3	—	—	S3-TST-01 to S3-TST-06

Sprint	Merged in supplied plan	In progress	Not started / not tested
Sprint 4	—	—	S4-TST-01 to S4-TST-06

This is a transcription of the uploaded sprint plan, not independently verified GitHub merge evidence. The plan has an empty PR link for S1-TST-05.

4. What has NOT been completed by automation

No successful evidence was supplied for registration submission, user approval/block/unblock, password reset expiry/reuse, the full 36-right action matrix, backend permission enforcement, customer/product/HR CRUD, soft-delete and restore, historical pricing, sales/payment balance mathematics, all seven reports, or end-to-end staging transactions. Treat these tasks as pending until independent test results are attached.

5. Source and artifact attribution

Existing tested code: previously generated FIRST_F-V3_Full_ReadOnly_QA package, with the two passing Playwright suites and local runner. New code: guide-readonly.spec.cjs and package metadata/docs prepared in this session. Requirements: Hope_Inc_ERP_Student_Guide.pdf (sections 3.1–3.8, 4.2–4.3); revised HOPE Sprint Task Plan (24 Tester rows). Execution evidence: user-supplied PowerShell Playwright outputs in this conversation.

6. GitHub status and PR scope

The GitHub compare view for main...feature/Test showed 0 changed files before this package was made. A PR cannot be opened for these files until they are committed to feature/Test. The GitHub write connection was not available, so no PR creation or remote push is claimed. To keep the PR reviewable, stage only qa/ and verify git diff --cached --name-only before pushing.

7. Risk controls and next actions

Credentials are never included in the package. Test scripts block business-table mutations in the browser. Run against an authorized environment, keep reports private, verify changes and test results, then push only the qa/ directory from feature/Test and open a PR targeting main. Database-changing tests require a dedicated staging environment and explicitly authorized test data.