HOPE ERP | Tester Coverage & Evidence Report

Prepared 7 November 2026 | Project: FIRST_F-V3 | QA assignment: Vince

Scope. Review all 24 Tester tasks in the uploaded sprint plan, inspect accessible application source, retain historical smoke evidence, produce QA test scripts and an acceptance checklist. This report is **not** a final sign-off.

Official Tester tasks	Historical QA smoke evidence	Fully accepted new tasks	Live task executions in this run
24	14 checks passed in separate runs	0	0

Execution constraints

The local Vite address http://127.0.0.1:5174 is not network-accessible from the test container. The browser connector can read the open ERP tab but does not execute UI clicks or business mutations. No authorized staging database and no user/admin login credentials were available to this run. Therefore no claim of full functional validation is made.

Historical evidence

Previous console evidence recorded 5 of 5 public UI smoke checks and 3 of 3 login/navigation/logout checks per role (User, Admin, Superadmin), across separate successful executions. One later combined run reported 8 passed and 6 skipped, because two role credential sets were absent. The newly packaged test files were checked for JavaScript syntax and coverage consistency, but were not run against a live server.

Source review findings requiring tests

F-01 / ACTION RIGHTS — Client/src/App.jsx near CustomersPage and RecordsPage: buttons for Add/Edit/Delete use admin role checks. The task plan expects per-action rights behavior for normal Users. The later migration also restricts write access to admins. Verify against intended requirements; this looks like a specification/implementation mismatch, not a proven live exploit.

F-02 / PERMISSION CATALOGUE — Client/src/App.jsx has 45 permission codes by source count (Customers 4, Products 7, HR 14, Sales 8, Payments 4, Reports 8), while the supplied guide specifies 36 action rights across five areas. Differences include extra view/payment codes. Reconcile scope before sign-off.

F-03 / TEST DEPENDENCY — Client/supabase/migrations/20261104000000_secure_erp_access.sql defines permission-based database policies; Client/supabase/migrations/20261104010000_admin_only_erp_writes.sql replaces write policies with admin-only policies. Test the deployed migration order and actual RLS responses.

F-04 / DATA INTEGRITY — Price history, sales detail, payments, deleted child record protections, seven report totals, last-superadmin guard and expired reset token behaviors still need actual staging database tests and captured expected/actual outputs.

Task-by-task verification status

Statuses below reflect the uploaded plan and available evidence. A drafted acceptance checklist does not change a status to Working. The separate CSV and Markdown list comprehensive expected tests.

Sprint 1

Task ID	Official task / shortened	Sheet status	Current acceptance
S1-TST-01	Sprint 1 test plan and acceptance criteria	In progress	Not fully verified
S1-TST-02	Test cases: register, login and logout, set and reset passwor...	In progress	Not fully verified
S1-TST-03	Test cases: User Management (add, edit, block/unblock, approv...	In progress	Not fully verified

Task ID	Official task / shortened	Sheet status	Current acceptance
S1-TST-04	Permission matrix tests (superadmin/admin/user x each right),...	In progress	Not fully verified
S1-TST-05	Automated smoke test: login and main page	Merged	Historical smoke only
S1-TST-06	Bug reports and fix verification	In progress	Not fully verified

Sprint 2

Task ID	Official task / shortened	Sheet status	Current acceptance
S2-TST-01	Test cases: customer module	Not Tested	No live test evidence
S2-TST-02	Test cases: product and price history	Not Tested	No live test evidence
S2-TST-03	Soft delete/restore tests, incl. delete blocked by active chi...	Not Tested	No live test evidence
S2-TST-04	Per-right permission tests for customer and product (Add/Edit...	Not Tested	No live test evidence
S2-TST-05	Regression test of Sprint 1	In progress	Not fully verified
S2-TST-06	Bug reports and fix verification	Not Tested	No live test evidence

Sprint 3

Task ID	Official task / shortened	Sheet status	Current acceptance
S3-TST-01	Test cases: department and job	Not started	No live test evidence
S3-TST-02	Test cases: employee	Not started	No live test evidence
S3-TST-03	Job history tests (effective date, salary)	Not started	No live test evidence
S3-TST-04	Salary visibility and HR per-right permission tests	Not started	No live test evidence
S3-TST-05	Regression test of Sprints 1-2	Not started	No live test evidence
S3-TST-06	Bug reports and fix verification	Not started	No live test evidence

Sprint 4

Task ID	Official task / shortened	Sheet status	Current acceptance
S4-TST-01	Test cases: sales transaction and price-as-of-date	Not started	No live test evidence
S4-TST-02	Payment and balance tests	Not started	No live test evidence
S4-TST-03	Report tests: all seven reports (date range, Top N, per-repor...	Not started	No live test evidence
S4-TST-04	End-to-end test: register, approve, assign rights, login, sel...	Not started	No live test evidence
S4-TST-05	Full regression across all modules	Not started	No live test evidence
S4-TST-06	Final test sign-off report	Not started	No live test evidence

Deliverables included

Playwright: existing smoke, role, guide-navigation tests plus sprint-coverage-readonly.spec.cjs; scripts/validate_coverage.py; docs/TEST_CASES_ALL_24.md; docs/task_definitions.json; docs/Tester_Coverage_Status.csv; config, PowerShell runner and

README. Files are a separate QA package; no ERP application code is modified.

What blocks final Working status

Staging access, authorized accounts across roles/permission sets, deterministic test fixtures, approved write operations and regression execution are required. Test each listed requirement, record actual results and PR link, resolve identified gaps, then update the status. S1-TST-05 is already marked Merged by the uploaded spreadsheet; that is not independent verification of a PR merge.